COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 13/ 2012

ESTI MATE SUMVARY 14: 39: 02
CONTI D C19005 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 19005- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 11.0  DAYS TI VE ALLOW 16 WORK DAYS
SH 7 BUSI NESS ROUTE - CULVERT REPLACE PERCENT TI ME: 68.75 ORI G TI VE ALLOW 16 WORK DAYS
PRQJECT NO. CDO7A- 016
SH 7 BUSI NESS ROUTE - CULVERT REPLACE
NAMVE OF RQAD: 007E
PRQIECT COUNTI ES: BOULDER, REGQ ON 4
CONTRACTOR:
MOUNTAI N CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 11/ 30/ 2012 DATE TI ME STARTED 10/ 20/ 2012
P.O BOX 405 DATE LET 08/ 30/ 2012 DATE WORK BEGAN
DATE AWARDED 09/ 12/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 15/ 2012 DATE ACCEPTED
PLATTEVI LLE CO 80651- 04( 970- 785- 6161 DATE NOTI CE TO PROCEED 10/ 20/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 147, 983. 00 PARTI Ol PATI NG $ 350. 00 $ 350. 00
AWARD PRQIECT AMT: $ 127, 351. 00 NON- PARTI CI PATI NG 86, 336. 00 86, 336. 00
PERCENT COVPLETE: 58. 58% TOTAL EARNI NGS 86, 686. 00 86, 686. 00
FUNDS AVAI LABLE: $ 61,297.00 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 86, 686. 00 86, 686. 00
TOTAL CLAI VB $ 0. 00 RETAI NAGE -1,910. 27 -1, 910. 27
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 84, 775.73 84, 775.73
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 84, 775.73 84,775.73
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 84, 775.73

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C19005 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PON: 19005-BI D ESTI MATE RUN 12/ 13/ 2012
PRQJECT: CDO7A- 016 ESTI MATE NO. 0001 14: 39: 02

CURRENT PREV QTY/ AMOUNT

REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO. NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE o ___________.

CAT NO0200 ROADWAY
0005 202-00001  Renoval of Structure 1. 000 0. 000
EACH 1. 000 19, 000. 00
19, 000. 00000 1. 000 19, 000. 00
0010 202-00015  Renpval of Headwal | 2.000 0. 000
EACH 2.000 1, 450. 00
725. 00000 2.000 1, 450. 00
0015 202-00220  Renoval of Asphalt Mat 124. 000 0. 000
5% 124. 000 2, 604. 00
21. 00000 124. 000 2, 604. 00
0020 203-01510  Backhoe 10. 000 0. 000
HOUR 5. 000 500. 00
100. 00000 5. 000 500. 00
0025 206-00000  Structure Excavation 300. 000 0. 000
cY 300. 000 8, 400. 00
28. 00000 300. 000 8, 400. 00
0030 206-00100  Structure Backfill (O ass 1) 44. 000 0. 000
cY 0. 000 0. 00
62. 00000 0. 000 0. 00
0035 208-00002  Erosion Log (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00
4. 60000 0. 000 0. 00
0040 208-00009  Erosion Log (20 Inch) 140. 000 0. 000
LF 0. 000 0. 00
7. 40000 0. 000 0. 00
0045 208-00034 Gavel Bag 100. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0.00
0050 208-00045  Concrete Washout Structure 2.000 0. 000
EACH 1. 000 250. 00
250. 00000 1. 000 250. 00
0055 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0.00



CONTI D C19005 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19005- BI D ESTI MATE RUN 12/ 13/ 2012
PRQJECT: CO07A- 016 ESTI MATE NO 0001 14:39: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 208- 00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
42. 00000 0. 000 0. 00
0065 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 5. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0070 208-00106 Sweepi ng (Sedi nent Renoval) 15. 000 0. 000
HOUR 6. 000 600. 00
100. 00000 6. 000 600. 00
0075 208-00107 Renoval of Trash 6. 000 0. 000
HOUR 2.000 84. 00
42. 00000 2.000 84. 00
0080 208- 00206 Erosi on Control Supervisor 16. 000 0. 000
DAY 0. 000 0. 00
162. 00000 0. 000 0. 00
0085 210- 00090 Reset Del i neat or 4. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0090 212-00006 Seedi ng (Native) 0. 050 0. 000
ACRE 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0095 212-00032 Soi | Condi tioni ng 0. 050 0. 000
ACRE 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0100 213-00012 Spray-on Ml ch Bl anket 0. 050 0. 000
ACRE 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0105 216- 00042 Soil Retention Bl anket (Biodegradabl e Straw Coconut) 100. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0110 304- 06007 Aggregat e Base Course (d ass 6) 13. 000 0. 000
CY 0. 000 0. 00
80. 00000 0. 000 0. 00



CONTI D C19005 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19005- BI D ESTI MATE RUN 12/ 13/ 2012
PRQIECT: C007A- 016 ESTI MATE NO 0001 14: 39: 02
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 24. 000 0. 000
TON 0. 000 0. 00
240. 00000 0. 000 0. 00
0120 601-01000 *Concrete O ass B 17. 000 0. 000
CcY 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0125 602-00020 *Rei nforcing Steel (Epoxy Coated) 962. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
0130 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 68. 000 0. 000
LF 68. 000 6, 120. 00
90. 00000 68. 000 6, 120. 00
0135 603- 70505 *5x5 Foot Concrete Box Cul vert (Precast) 36. 000 0. 000
LF 36. 000 22,500. 00
625. 00000 36. 000 22,500. 00
0140 614-00200 Steel Sign Post (U 2) 18. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0.00
0145 625- 00000 *Construction Surveying 1. 000 0. 000
LS 1. 000 2, 800. 00
2, 800. 00000 1. 000 2, 800. 00
0150 626-00000 *Mobi | i zati on 1. 000 0. 000
LS 0.961 11,532.00
12, 000. 00000 0.961 11,532.00
0155 626- 01000 Public Information Services 1. 000 0. 000
LS 1. 000 2,400. 00
2, 400. 00000 1. 000 2,400. 00
0160 627-00005 Epoxy Pavenent MarKki ng 1. 000 0. 000
GAL 0. 000 0. 00
120. 00000 0. 000 0. 00
0165 630-00000 *Fl aggi ng 112. 000 0. 000
HOUR 41. 500 1, 162. 00

28. 00000 41. 500 1, 162. 00



CONTI D C19005 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19005- Bl D ESTI MATE RUN 12/ 13/ 2012
PRQJECT: Q007A-016 ESTI MATE NO 0001 14:39: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 630- 00007 *Traffic Control Inspection 13. 000 0. 000
DAY 13. 000 1, 105. 00
85. 00000 13. 000 1, 105. 00
0175 630-00012 *Traffic Control Managenent 16. 000 0. 000
DAY 6. 000 3,744.00
624. 00000 6. 000 3, 744.00
0180 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 2.000 10. 00
5. 00000 2.000 10. 00
0185 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 0. 000
EACH 8. 000 40. 00
5. 00000 8. 000 40. 00
0190 630- 80342 *Construction Traffic Sign (Panel Size B) 26. 000 0. 000
EACH 11. 000 55. 00
5. 00000 11. 000 55. 00
0195 630-80343 *Construction Traffic Sign (Panel Size C 5. 000 0. 000
EACH 2.500 15. 00
6. 00000 2.500 15. 00
0200 630- 80344 *Construction Traffic Sign (Special) 52. 000 0. 000
SF 26. 000 390. 00
15. 00000 26. 000 390. 00
0205 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 1. 000 1, 200. 00
0210 630-80360 *Dr um Channel i zi ng Devi ce 20. 000 0. 000
EACH 10. 000 300. 00
30. 00000 10. 000 300. 00
0215 630- 80380 *Traffic Cone 25. 000 0. 000
EACH 12.500 75. 00
6. 00000 12. 500 75. 00
0220 700-70010 F/ A M nor Contract Revisions 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19005 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19005-BI D ESTI MATE RUN 12/ 13/ 2012
PRQJECT: Q007A- 016 ESTI MATE NO 0001 14:39: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 700-70011 F/ A Partnering 250. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70016 F/ A Fuel Cost Adjustnent 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0235 700-70380 F/ A Erosion Control 3, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 147, 633.00 $ 86, 336.00 $ 86, 336. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0240 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 350. 00
350. 00000 1. 000 350. 00
CAT 0400 CURRENT AMI  $ 350. 00 $ 350. 00 $ 350. 00
PRQJIECT TOTAL CURRENT AMI  $ 147,983.00 $ 86, 686. 00 $ 86, 686. 00



